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Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 5- 48. 6/ 65. 8 I'N FRESNO COUNTY ABOUT 11.2 KM WEST W JAXON BAKER, | NC. MENGONI, MARK $11, 025,299 04/12/04 93%
06- 486004 OF FI REBAUGH FROM 0.4 KM SQUTH OF P. O BOX 994248 2510 S. EAST AVE. $9, 170,973 04/26/04 93%
AClI M 005 -(130) PANOCHE ROAD OVERCROSSI NG TO NESS #400 $3,741 05/06/05 0
ACl M 005 -(130) AVENUE OVERCROSSI NG REDDI NG, CA 96099- 4248 FRESNO, CA 93706
ASPHALT CONCRETE OVERLAY (559) 445- 5595
HA22 SWPPP
06- FRE- 33- 16. 2/ 16. 5 I'N FRESNO COUNTY | N COALI NGA FROM CGRANI TE CONSTRUCTI ON  COVPANY $140, 763 04/14/05 0%
06- 0C2604 BAKER STREET TO CAMBRI DGE AVENUE P O BOX 50085 $0 04/28/05 0%
COLD PLANE ASPHALT CONCRETE $0 °
WATSONVI LLE CA 95077
(831) 724- 1011
HML SWPPP
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY I N MENDOTA AND LEE" S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/ 02 100%
06- 343534 FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5,899, 047 10/ 18/02 98%
ACST- P033- (058) AVENUE TO 0.4 NORTH OF MAIN CANAL AVE. $0 10/ 29/08 0
P- P033- ( 058) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
W DEN EXI STI NG HI GHWAY (559) 651- 8314 OVER RUN
HA22 SWPPP
06- FRE-41-21.6/31.2 I'N FRESNO COUNTY I N FRESNO AT VARI QUSJ.S. BRAR JOHNSON, T CHRI S $126,525 04/16/02 0%
06- 475404 LOCATI ONS 7202 E. BULLARD AVE. 505 N STREET $109, 829 04/ 30/ 02 0%
HI GHVWAY PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $1,218 03/27/06 °
CLOVIS, CA 93611-9202 (559) 445- 6727
PLANT EST
HB32 SATI S
06- FRE-41-31.1/31. 7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI, MARK $6, 199,938 06/28/04 42%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P.O BOX 87 2510 S. EAST AVE. $3,337,906 07/12/04 "y
ACNH P041- (097) UNDERCROSSI NG TO FRI ANT ROAD #400 $91,336 03/06/06 °
UNDERCROSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706
W DEN EXI STI NG H GHVWAY (559) 445-5595
HB4N SWPPP
06- FRE-99-7.4/0 I'N FRESNO AND MADERA COUNTI ES AT CONTRACTO S CHEM CAL, | NC. M A. SHAEFFER $151, 156 10/ 06/ 04 0%
06- 492004 VARI OQUS LOCATI ONS 3130 DEPOT ROAD 505 "N' STREET $0 10/19/04 0%
RESURFACE BRI DGE DECKS FRESNO, CA 93721 $0 01/03/05 0
HAYWARD, CA 94545 (559) 445- 5907
SUSPENDED

H\VB SWPPP
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06- FRE- 99- 10. 7/ 15.9 I'N FRESNO COUNTY I N AND NEAR FOALER F C | CONSTRUCTORS, | NC. SHAEFFER, MARGARET $15, 489,966 01/ 04/05 11%
06- 420304 FROM 0.7 KM SOUTH OF MERCED STREET 505 N STREET $270,794 01/13/05 204
ACNH- P099- (464) UNDERCROSSI NG TO 0.1 KM NORTH CF FRESNO, CA 93721 $261, 054 10/11/05 0
CENTRAL AVENUE OVERCROSSI N (559) 445-5907
ASPHALT CONCRETE OVERLAY (707) 742- 6000
HA22 SWPPP
06- FRE-99- 12. 2/14.5 I'N FRESNO COUNTY NEAR FOALER FROM 0.2 J. S. BRAR JOHNSON, T. CHRI'S $449,888 01/31/05 2%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N. STREET $18, 749 02/ 14/ 05 oy
ACST- P099- (482) UNDERCRGSSI NG TO AMERI CAN AVENUE FRESNO, CA 93721 $3,096 07/18/08 0
PE- P099- ( 482) OVERCRGSSI NG CLOVI S, CA 93611 (559) 445- 6727
STPL- 6206- ( 005) HI GAWAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE- 99- 19. 8/ 24. 2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTOLUSSI JOHNSON, T. CHRI S $1, 368,512 05/21/01 43%
06- 404104 CALI FORNI A AVENUE OVERCRCSSI NG TO 77 LARKSPUR ST. 505 N STREET $1, 194,496 06/ 05/ 01 85%
ACNH- P099- (418) NORTH FRESNO UNDERCRGSSI NG FRESNO, CA 93721 $3,600 05/11/07 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445- 6727
HA25 SWPPP
06- FRE-99-20.2/31.6 I'N FRESNO COUNTY | N FRESNO FROM DI ABLO CONTRACTORS | NC $1, 445,480 02/01/05 0%
06- 0A4404 VENTURA STREET OVERCROSSI NG TO BI OLA 7 CROW CANYON CT STE 100 $0 02/17/05 0%
ACNH- P099- (473) JUNCTI ON OVERHEAD AND FROM HERNDON $0 0
CANAL BRIDGE TO 1.1 KM NOR SAN RAMON CA 94583
REHABI LI TATE ROADVWAY (925) 552- 8250
HA22 SWPPP
06- FRE-99-24.2/26.7 I'N FRESNO COUNTY I N FRESNO FROM BELAI RE WEST LANDSCAPE, JOHNSON, T. CHRI S $882,547 06/17/03 47%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O. BOX 6270 505 N STREET $751,251 06/27/03 85%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $9, 166 01/ 25/ 07 0
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445- 6727
HB32 SWPPP
06- FRE- 180-31.3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN I NC WOODS, JOHN A $96, 384 12/19/02 66%
06- 478904 M LE SLOUGH BRI DGE 2559 SOQUTH EAST AVE $80, 782 12/27/02 99%
M TI GATI ON PLANTI NG AND | RRI GATI ON $1,331 03/29/06 °

HA22 SWPPP

FRESNO CA 93706
(559) 233- 3345

(559) 445- 6308
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06- FRE- 180-54. 3/54. 8 I'N FRESNO COUNTY IN FRESNO FROM 0.5 AGEE CONSTRUCTI ON CORPCRATI ON ALLRED, LARRY $904, 025 12/01/04 9%
06- 303704 KM EAST OF MARKS AVENUE TO 0.5 KM P O BOX 629 505 N STREET $88, 110 12/ 17/ 04 10%
ACST- P180- ( 050) VEST OF MARKS AVENUE FRESNO, CA. 93721 $88,110 08/ 16/ 05 0
PH- P180- ( 050) W DEN SHOULDERS AND SI GNAL LI GHTS CLOVI S CA 93613 (559) 445- 5004
(559) 299- 3290
HB1 SWPPP
06- FRE- 180-56. 4/ 60. 1 I'N FRESNO COUNTY I'N FRESNO FROM LEES PAVING TNC JOHAN WOODS $1,733,374 10/06/04 85%
06- 488004 ROUTE 99 AND 180 SEPARATI ON TO ROUTE 1212 N PLAZA DRI VE $1, 496, 969 10/ 19/ 04 86%
ACST- P180- (051) 180 AND 168 SEPARATI ON $540, 313 07/ 05/ 05 0
PHG- P180- ( 051) I NSTALL MEDI AN BARRI ER VI SALI A CA 93291 (559) 445- 6308
(559) 651- 1337
HB1 SWPPP
06- FRE- 180-58. 7/ 61 I'N FRESNO COUNTY TN FRESNO AT VARIOUSJ. S. BRAR JOANSON, T CHRI'S $830, 507 03/19/03 67%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $570, 382 04/ 03/ 03 69%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $55, 726 04/ 25/ 06 °
CLOVIS, CA 93611 (559) 445- 6727
HVRE SWPPP
06- FRE- 180- 60. 3/ 64 I'N FRESNO COUNTY TN AND NEAR FRESNO E L YEAGER CONSTRUCTI ON SHERRI LL, OSCAR $52, 795,507 07724702 88%
06- 342424 FROM ROUTE 168 TO FOMLER AVENUE COVPANY | NC 505 N STREET $50, 067, 568 08/ 05/ 02 949
ACNH- P180- (044) CONSTRUCT FREEWAY P O BOX 87 FRESNO, CA 93721 $827,367 07/20/05 °
(559) 445- 6726
Rl VERSI DE CA 925020087
HE14 SWPPP (909) 684- 5360
06- FRE- 180- 63. 2/63. 6 I'N FRESNO COUNTY I'N FRESNO FROM 0.2 GRANI TE CONSTRUCTI ON' COVPANY $474,999 11/10/04 0%
06- 490604 KM WEST OF CLOVIS AVENUE TO 0.2 KM P O BOX 50085 $0 11/23/04 0%
EAST OF CLOVI S AVENUE $0 °
CONSTRUCT LEFT TURN LANES WATSONVI LLE  CA 950775085 (559) 445- 5004
(831) 724- 1011
HB4N SWPPP
06-KER-33-77.1 I'N KERN, TULARE AND FRESNO COUNTIES LI NEAR OPTIONS, INC SHELLEY MAGGARD $98,500 02/03/05 0%
06- 0C4604 AT VARI OUS LOCATI ONS ONE KELLY COURT 8530 W ROOSEVELT AVE $0 02/ 14/ 05 0%
RECESSED MARKERS VI SALI A CA 93291 $0 0
MENLO PARK, CA 94025 (559) 651- 8319

SUSPENDED
Hw SWPPP
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06- KER- 58-46. 1/ 51. 6 I'N KERN COUNTY I N AND NEAR CRI FFI TH COVPANY H SHAM ALNATOUR $1,241,621 02/18/05 0%
06- 0C2004 BAKERSFI ELD FROM ALLEN ROAD TO CAM NOP. Q. BOX 70157 P.O. BOX 81197 $0 02/ 28/ 05 0%
DEL RI O COURT BAKERSFI ELD, CA. 93380 $0 0
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859- 2428
HMLA SWPPP
06- KER-58-77. 0/ 82. 6 I'N KERN COUNTY NEAR KEENE FROM 0.1 KMMANHOLE ADJUSTI NG CONTRACTORS JACK COLLI NS $664, 750 03/08/04 90%
06- 480804 WEST OF CALI ENTE AND BEALVI LLE ROAD | NC P.O. BOX 81197 $541, 262 03/ 17/ 04 81%
TO TEHACHAPI CREEK BRI DGE OVERHEAD 9500 BEVERLY RQAD BAKERSFI ELD, CA 93380 $0 08/24/04 0
CH P SEAL (661) 589- 2421
Pl CO RI VERA CA 906602135
HVLA SWPPP (323) 558- 8000
06- KER- 58-82. 7/ 90. 7 I'N KERN COUNTY NEAR TEHACHAPI FROM CRI FFI TH COVPANY $3,886, 762 02/25/05 0%
06- 487904 TEHACHAPI BRI DGE OVERHEAD TO 2.5 KM P O BOX 70157 $0 03/10/05 0%
ACST- PO58- (099) WEST OF TEHACHAPI CREEK BRI DGE AND $0 °
PHG- PO58- ( 099) FROM 1.6 KM WEST OF ROUT BAKERSFI ELD CA 93387
CONCRETE BARRI ER AND ASPHALT (661) 831- 7331
HB1 SWPPP
06- KER- 58-139. 0/ 143. 8 I'N KERN COUNTY NEAR BORON AT VARI OUS ASPHALT CONSTRUCTI ON CO | NC $859, 880 03/28/05 0%
06- 0C4304 LOCATI ONS P O BOX 1187 $0 04/05/05 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY $0 °
LANCASTER CA 93584
(661) 533-2121
HML SWPPP
06- KER-58-/15. 4 I'N KERN COUNTY AT VARI QUS LOCATI ONS | NTERMOUNTAI N SLURRY SEAL | NC. PETER MULLALY $814,171 02/15/05 10%
06- 493804 SLURRY SEAL P. 0. BOX 50085 $32,814 03/04/05 4%
$32,814 05/27/05 °
WATSONVI LLE, CA95077-5085 (661) 720- 0971
HMLA SWPPP
06- KER-99-13. 4/ 16. 7 I' N KERN COUNTY NEAR BAKERSFI ELD FROMMODERN ALLOYS HI SHAM ALNATOUR $869, 178 04/12/05 0%
06- 464804 ROUTE 223 AND 99 SEPARATION TO 2.0 KM11172 WESTERN AVENUE P. O BOX 81197 $0 04/22/05 0%
ACST- P099- ( 490) NORTH OF HOUGHTON ROAD OVERCRGSSI NG BAKERSFI ELD, CA. 93380 $0 0
PHG- P099- ( 490) CONSTRUCT THRI E BEAM MEDI AN BARRI ER  STANTON , CA. 90680 (661) 859- 2428

HB1 SWPPP
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06- KER- 99- 20. 5/ 29. 6 I'N KERN COUNTY | N BAKERSFI ELD FROM AVERI CAN CI VI L CONSTRUCTORS H SHAM ALNATOUR $4,686, 715 06/ 22/04 2%
06- 464104 0.1 KM SQUTH OF PACHECHO ROAD WEST COAST , INC P. 0. BOX 81197 $3,994,286 07/06/04 85%
ACNH- P099- (470) UNDERCROSSI NG TO 0. 3 KM SOQUTH OF 3701 MALLARD DRI VE BAKERSFI ELD, CA. 93380 $32,042 02/16/05 0
ROUTE 65 NORTHBOUND EXI T RAMP (661) 859- 2428
REPLACE SLAB AND GRI ND BENECI A, CA. 94510
HA22 SWPPP
06- KER- 99- 20. 9/ 21. 6 I'N KERN COUNTY | N BAKERSFI ELD FROM CRI FFI TH COVPANY JACK COLLI NS $1,770,645 03/04/04 100%
06- 434504 WHI TE LANE OVERCROSSI NG TO PLANZ ROADP O BOX 70157 P. O BOX 81197 $1, 755,305 03/12/04 100%
ACNH- P0O99- (466) OVERCRGSSI NG BAKERSFI ELD, CA 93380 $0 04/08/05 0
I NSTALL AUXI LLARY LANE BAKERSFI ELD CA 93387 (661) 859- 2421 04/ 11/ 05
(661) 831- 7331 COVPLETED
HB4N SWPPP
06-KER-99-21.5/24.7 1N KERN COUNTY IN AND NEAR  WATKIN AND BORTOLUSSI INC ~ PETER MULLALY  $1,269,368 12/14/01  87%
06- 463204 BAKERSFI ELD FROM PLANZ RQOAD 77 LARKSPUR STREET $1, 204,258 12/26/01 95%
ACNH- P099- (430) OVERCRGSSI NG TO 0.1 KM NORTH OF $6, 000 10/ 19/ 05 0
CALI FORNI A AVENUE OVERCROSSI NG SAN RAFAEL CA 949014886 (661) 720- 0971
H GHWAY PLANTI NG RESTORATI ON (415) 453- 4691
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY I N AND NEAR DELANO W NDSOR FUEL COVPANY PETER MULLALY $2, 259, 467 04/ 06/ 05 0%
06- 0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $0 04/ 14/ 05 0%
OVERCROSSI NG TO 0.8 KM SOUTH OF DELANO CA 93215 $0 0
TULARE COUNTY LI NE W NDSOR CA 95492- 0038 (661) 588- 4548
H GHWAY OVERLAY
HMLA SWPPP
06- KER-99-49.1/57. 6 I'N KERN AND TULARE COUNTI ES NEAR MC  WATKI N & BORTCLUSSI, | NC. HANI  ROMANI $1, 819,345 03/14/03 76%
06- 431504 FARLAND AND DELANO AT VARI QUS 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 691,102 03/28/03 96%
ACNH- P099- (449) LOCATI ONS VI SALI A CA 93291 $11, 000 12/09/05 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 651- 8326
HA25 SWPPP
06-KER-178-1.7/6.7 I'N KERN COUNTY | N AND NEAR REYCO EROSI ON CONTROL HI SHAM ALNATOUR $1, 346,035 05/23/02 76%
06- 404004 BAKERSFI ELD FROM M STREET TO 0.4 KM 206 N SM TH AVE P. 0. BOX 81197 $1, 254, 483 06/ 14/ 02 03%
STP- P178- (054) VEST OF FAIR FAX ROAD BAKERSFI ELD, CA. 93380 $5,650 09/01/05 0
I RRI GATI ON AND PLANTI NG UPGRADE CORONA, CA 92880 (661) 859- 2428

HA25 SWPPP
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06- KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT CGRANI TE CONSTRUCTI ON COVPANY  HI SHAM ALNATOUR $571,115 02/25/05 0%
06- 388804 MOUNT VERNON OVERCROSSI NG P. O BOX 5127 P. O. BOX 81197 $0 03/07/05 0%
ACST- P178- (057) W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $0 0

PH P178- (057) BAKERSFI ELD, CA. 93388 (661) 859- 2428

HB1 SWPPP
06- KER- 223-20. 5/ 20. 7 I'N KERN COUNTY I N ARVI N AT CAMPUS GRANI TE CONSTRUCTI ON COMPANY  JACK COLLI NS $319,975 03/15/04 39%
06- 476904 DRI VE P O BOX 50085 P. 0. BOX 81197 $286, 637 03/ 25/ 04 86%
ACST- P223- (009) INSTALL SI GNAL AND WHEELCHAI R RAMP BAKERSFI ELD, CA 93380 $0  04/20/ 05 0
PHG P223- ( 009) WATSONVI LLE CA 950775085 (661) 859- 2421
(831) 724- 1011
HB1 SWPPP
06- KER-223-21.1/31.9 I'N KERN COUNTY I N AND NEAR ARVI N FROMGRI FFI TH COVPANY $867,583 04/ 01/05 0%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 $0 04/11/05 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY $0 0
BAKERSFI ELD CA 93387
(661) 831- 7331
HVL SWPPP

06-KIN-41-39.8/42.1

I'N KINGS COUNTY I N AND NEAR LEMOCORE

J.S. BRAR COVPANY

JOHNSON, T CHRI'S

$416, 267 06/ 30/ 03 71%

06- 467904 AT VARI OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $370,315 07/11/03 899
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $4,816 12/12/05 0
CLOVI S, CA 93611-9202 (559) 445- 6727
HB32 SWPPP
06- KIN-198-10. 8/0 I'N KINGS COUNTY [N LEMOORE AT 18TH  GRANI TE CONSTRUCTI ON CO. BAI'NS, DEL $805, 819 05/21/04 0%
06- 474104 AVENUE OVERCROSSI NG PROJECT MANAGER- RAMON MEDI NA 8530 W ROOSEVELT $812,564 06/ 07/ 04 0%
ACST- P198- (044) LEFT TURN LANE S| GNAL 2716 GRANI TE COURT AVE. $158, 827 08/ 15/05 0
PH- P198- (044) VI SALI A, CA 93291
FRESNO, CA 93706 (559) 651- 8314 PLANT EST
HB1 SWPPP SATI S
06-KIN-198-17.7/18.5 I'N KINGS COUNTY TN HANFORD FROM 0.1 GRANI TE CONSTRUCTI ON CO. MEJT A, HUGO $406,992 03/03/05 24%
06- 495404 KM WEST OF 11TH AVENUE UNDERCROSSI NG 2716 GRANI TE CT. 8530 W ROOSEVELT $66, 232 03/11/05 16%
ACST- P198- (046) TO DOUTY STREET OVERCROSSI NG AVE. $66, 232 06/ 20/ 05 0

PHG 0198- ( 046)

HB1 SWPPP

CONSTRUCT MEDI AN BARRI ER

FRESNO, CA 93706

VI SALI A, CA 93291
(559) 651- 8313
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06- MAD- 99- 20. 2/ 29. 2 I'N MADERA COUNTY NEAR FIARVEAD AND  GRANI TE CONSTRUCTI ON ABOUZEDAN, RAAI D $1,157,997 03/03/05 6%
06- 461904 CHOACHI LLA AT VARI QUS LOCATI ONS P. 0. BOX 50085 505 N STREET $7,900 03/11/05 1%
ACST- P099- ( 480) CONSTRUCT MEDI AN BARRI ER FRESNO, CA 93721 $7,900 06/27/05 0
PHG- P099- ( 480) WATSONVI LLE, CA 95077- 5085 (559) 445- 6322
HB1 SWPPP
06- MAD- 99-/0 I'N FRESNO AND MADERA COUNTI ES NEAR  AMERI CAN CI VIL CONSTRUCTORS $631, 680 04/07/05 0%
06- 0A5604 FRESNO AT SAN JOAQUIN RIVER BRIDGE ~ WEST COAST I NC $0 04/15/05 0%
RESURFACE BRI DGE DECK 3701 MALLARD DRI VE $0 0
BENI Cl A CA 94510
HA21 SWPPP (707) 746- 8028
06- MAD- 145-70 I'N FRESNO AND MADERA COUNTI ES ABOUT 9 W JAXON BAKER & SHASTA INC. SHAEFFER, M A $5, 646, 187 06/ 12/ 02 0%
06- 402904 KM NORTH OF KERVMAN FROM 0.1 KM NORTH P. Q. BOX 94248 2510 S. EAST AVE. $5, 467, 757 06/ 21/ 02 0%
ACST- P145- (022) OF BARSTOW AVENUE TO 0.7 KM NORTH OF #400 $0 11/21/05 °
P- P145- (022) AVENUE 5 REDDI NG, CA 96099- 4248 FRESNO, CA 93706
ACBR- P145- ( 022) REPLACE BRI DGE SCOUR (559) 445- 5907 PLANT EST
HA21 SWPPP SATI S
06-TUL-65-/14.1 [N TULARE COUNTY AT DECOR AND TERRA VALLEY SLURRY SEAL COMPANY  3$594,705 04/12/05 0%
06- 0C4504 BELLA FROM TULARE COUNTY LINE TO P O BOX 981330 $0 04/21/05 0%
AVENUE 12 $0 0
SLURRY SEAL WEST SACRAMENTO CA 95691
(916) 373- 1500
HML SWPPP
06- TUL-99-30. 6/33. 9 I'N TULARE COUNTY N AND NEAR TULARE MODERN ALLOYS I NC $1, 220,523 04/11/05 0%
06- 474604 FROM PROSPERI TY AVENUE OVERCROSSI NG 11172 WESTERN AVENUE $0 04/22/05 0%
ACST- P099- (488) TO TAGUS AVENUE OVERCROSSI NG $0 0
PHG P099- (488) CONSTRUCT MEDI AN BARRI ER STANTON CA 90680
(714) 893- 0551
HB1 SWPPP
06- TUL-99-40. 4/0 I'N TULARE COUNTY N GOSHEN AT 0. 64 KMAGEE CONSTRUCTI ON RAUL LOPEZ $2,813,762 06/23/04 62%
06- 455504 SOUTH OF GOSHEN OVERCROSSI NG PO BOX 629 8530 W ROOSEVELT AVE $1, 824,718 07/ 06/ 04 64%
ACST- P099- (461) CONSTRUCT PEDESTRI AN OVERCRGSSI NG VI SALI A CA 93291 $199,901 07/19/05 0
PE- P099- (461) CLOVI S CA 93613 (559) 651- 8321

STPL- 5946- (046)
HB1 SWPPP
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Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 137-20. 4/ 20.9 I'N TULARE COUNTY NEAR TULARE FROM 0. 4 LEE' S PAVI NG SHELLEY MAGGARD $444,444 05/ 26/ 04 94%
06- 323104 KM WEST TO 0.4 KM EAST OF ROAD 140 1212 N PLAZA DRI VE 8530 W ROOSEVELT $474,503 06/ 15/ 04 93%
ACST- P137- (008) SI GNALS AND LI GHTI NG VI SALI A CA 93291 $154, 369 04/ 26/ 05 0
PHG- P137- (008) VI SALI A CA 93291 (559) 651- 8319
HB1 SWPPP
06- TUL-198-4.8/8.8 I'N TULARE COUNTY I N AND NEAR VI SILIAJS BRAR CO HANI  ROVANI $2, 388,929 04/06/01 0%
06- 278634 FROM 0.4 KM EAST CF PLAZA DRI VE TO 7202 E. BULLARD 8530 W ROOSEVELT AVE $2,273,041 05/01/01 0%
ACNH- P099- (416) ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $0 02/ 02/ 06 0
PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 (559) 651- 8326
PLANT EST
HE14 SWPPP SATI S
06- TUL-198-8.8/11.9 I'N TULARE COUNTY I N AND NEAR VI SALI AWATKIN & BORTOLUSSI | NC HANI  ROVANI $1,554,892 02/15/02 0%
06- 403504 FROM MOONEY BOULEVARD OVERCROSSI NG TO77 LARKSPUR ST 8310 W ROOSEVELT AVE $1, 467,650 03/05/02 0%
NH- P198- (038) 0.3 KM EAST OF LOVERS LANE VI SALI A CA 93291 $7,509 02/ 08/ 06 °
UNDERCRGOSSI NG SAN RAFAEL, CA 94901- 4886 (559) 651- 8326
I RRI GATI ON AND PLANTI NG UPGRADE PLANT EST
HA25 SWPPP SATI S
06- TUL-198-21.5/26.7 I'N TULARE COUNTY NEAR LEMON COVE FROMLEE' S PAVI NG | NC RAUL LOPEZ $3,133,581 03/04/05 13%
06- 339304 0.4 KM VWEST OF ROAD 220 TO 0.4 KM 1212 N. PLAZA DRI VE 8530 W ROOCSEVELT AVE $238,035 03/16/05 8%
ACNH- P198- (043) EAST OF AVENUE 324 VI SALI A CA 93291 $238, 035 09/ 06/ 05 °
ASPHALT CONCRETE OVERLAY VI SALI A CA 93291 (559) 651- 8321
HA22 SWPPP
06- TUL-198-36.6/44.1 I'N TULARE COUNTY NEAR TRAVER AT W JAXON BAKER SHELLEY MAGGARD $749,903 02/14/05 0%
06- 493504 VARI QUS LOCATI ONS PO BOX 994248 8530 W ROOSEVELT AVE $0 02/25/05 0%
RESURFACE ASPHALT CONCRETE VI SALI A CA 93291 $0 °
REDDI NG, CA 96099- 4248 (559) 651- 8319
SUSPENDED
HMLA SWPPP
06- TUL- 245-16. 0/ 16. 7 I'N TULARE COUNTY ABOUT 13 KM NORTH OF AGEE CONSTRUCTI ON CHRI S HI CKEYMEJI A, HUGO $1,171,131 08/10/04 67%
06- 361404 WOCDLAKE AT COTTONWOOD CREEK BRI DCGE P.O BOX 629 8530 W ROOSEVELT $614,210 08/20/04 520
ACST- P245- (026) REPLACE BRI DGE AVE. $161,534 10/31/05 0
P- P245- (026) CLOVIS, CA 93613 VI SALI A, CA 93291
ACBR- P245- ( 026) (559) 651- 8313
HA21 SWPPP

Totals: Authorized Final Amt: $146, 487, 225 Completed to Date: $97, 433,927 Work ThisMonth: $2, 972, 685




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- FRE- 5- 48. 6/ 65. 8 06- 486004
06- FRE- 33-16. 2/ 16.5 06- 0C2604
06- FRE- 33-62.5/69.5 06- 343534
06- FRE-41-21.6/31.2 06- 475404
06- FRE-41-31.1/31.7 06- 419604
06- FRE-99-7.4/0 06- 492004
06- FRE- 99- 10. 7/15.9 06- 420304
06- FRE-99-12.2/14.5 06- 458604
06- FRE- 99- 19. 8/ 24. 2 06- 404104
06- FRE- 99-20.2/31.6 06- 0A4404
06- FRE-99-24.2/26.7 06- 453204
06- FRE- 180-31.3/0 06- 478904
06- FRE- 180-54. 3/ 54. 8 06- 303704
06- FRE- 180- 63. 2/ 63. 6 06- 490604
06- FRE- 180-56. 4/ 60. 1 06- 488004
06- FRE- 180-58. 7/ 61 06- 478604
06- FRE- 180- 60. 3/ 64 06- 342424
06- KER-33-/7.1 06- 0C4604
06- KER-58-46.1/51. 6 06- 0C2004
06- KER-58-77.0/82. 6 06- 480804
06- KER- 58-82. 7/ 90. 7 06- 487904

06- KER- 58- 139. 0/ 143. 8 06- 0C4304

A A A DA WO W W W W WDNDNDNDNDNDNDNDNDDNDNP PP P P PP



Cnty Rt Pm

06- KER-58-/15. 4

06- KER- 99- 13.
06- KER- 99- 20.
06- KER- 99- 20.
06- KER- 99- 21.
06- KER- 99- 48.
06- KER- 99- 49.
06- KER-178- 1.
06- KER-178- 4.
06- KER- 223- 20. 5/ 20. 7
06- KER- 223-21.1/31.9

4/ 16.
5/ 29.
9/ 21.
5/ 24.
7/ 57.
1/ 57.
716.7
5/4.6

O P N O O N

06- KIN-41-39.8/42.1
06- KI' N-198-10.8/0

06- KI N-198-17.7/18.5

06- MAD- 99- 20. 2/ 29. 2

06- MAD-99-/0
06- MAD- 145-/0

06- TUL-65-/14.1
06- TUL- 99-30. 6/33.9
06- TUL-99-40.4/0

06- TUL- 137-20. 4/ 20. 9
06- TUL- 198-21.5/26.7

Statement of Ongoing Contracts - Index

Contract

06- 493804
06- 464804
06- 464104
06- 434504
06- 463204
06- 0C1204
06- 431504
06- 404004
06- 388804
06- 476904
06- 0C3604
06- 467904
06-474104
06- 495404
06- 461904
06- 0A5604
06- 402904
06- 0C4504
06- 474604
06- 455504
06- 323104
06- 339304
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District
Federal Aid
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- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- TUL- 198-36.6/44. 1 06- 493504 8
06- TUL- 198-4.8/8.8 06- 278634 8
06- TUL- 198-8.8/11.9 06- 403504 8
06- TUL- 245-16. 0/ 16. 7 06- 361404 8

06

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $11, 025, 299
FEDERAL Al D ( PRI MARY) $93, 922, 877
FEDERAL Al D ( SECONDARY) $29, 637, 641
STATE H GHMAY $11, 901, 408

$146, 487, 225

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
06 $1, 770, 645
$1, 770, 645

Work completed this Period:

Work Comp
$9, 170, 973
$67, 494, 441
$18, 311, 878
$2, 456, 634
$97, 433, 927
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